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GOAL:   Ensure timely acceptance of IRT for ARCS 2

PROCESS:

The following items require completion prior to the start of integration of this system into
ARCS 2, which is scheduled to begin on 10/17/97.

þ Provide drawings and P/N list for rain shutter system (4/3/97)

þ Jim Liljegren to provide Mark Ivey with a rain shutter system (5/30/97)

þ Jim Liljegren to test for closure under high temp/humidity (7/21/97)

þ Decide whether to use enclosure; document decision with brief memo to TWPPO
(7/30/97) (Not)

þ Provide operations and maintenance manual for rain shutter (8/15/97)

þ Revise RESET [MAN(OPS)-002.000] and Daily Rounds [PRO(MWR)-005.000]
procedures (include revisions for rain shutter) (8/15/97)

Note:  Lightning damage replacement - date unknown

o Mark Ivey to install and rain test the shutter (9/13/97)?

Complete ARCS 2 Instrument Acceptance Certification [FM(OPS)-006.000]
Gate(s):
 
þ 1- Mentor initial acceptance (5/27/97)

o 2 - Mentor acceptance of hardening plan (or check here þ if not applicable)

o 3 - Successful mentor testing (8/20/97)

o 4 - Calibration verification
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ISSUES:

IMPROVEMENTS:


